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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

LOCCS Authorized Amount:
$12,316,082.00

Estimated PI/RL Funds:
$1,500,000.00

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$13,816,082.00

Disasters:

NSP

Declaration Number

$0.00

N/A

$11,167,351.83$0.00

Total Obligated

$1,474,109.10

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$13,768,293.95

$0.00 $1,605,290.08

     Program Funds Drawdown

To Date

$13,624,044.87

$13,768,293.95

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Valerie Fountaine

$0.00 $12,641,460.93Total Funds Drawdown
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$15,679,540.31

$240,175.52

$0.00

Total Funds Expended

Match Contributed

$13,275,694.55

Program Developments- Current Reporting Period
&bull During the reporting period, three (3) units were rented to eligible households and four (4) units were sold to
eligible households.
Program Developments- All reporting Periods
&bull The City has been successful in obligating 100% of the NSP funds awarded and expending more than 100%
of
the allocation.
&bull The City has received a total of $1,659,516.35 in program income. The City has drawn 100% of funds towards
housing units to be occupied by households below 50% of the Atlanta Area Median Income.
&bull The NSP Developers/Sub-Recipients were able to acquire 273 units (210 rental and 63 for sale), rehabilitated
150 units, demolished 22 blighted units and provide a NSP financing Mechanism to two (2) households towards the
purchase of foreclosed property.
&bull Thirty-eight (38) NSP properties were sold, one (1) NSP property was lease-purchased and one hundred and
twelve (117) NSP units were rented to income eligible households.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,032,717.22

$0.00

To Date

Limit on Public Services

$15,679,540.31

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,032,717.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,064,161.90

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $0.00 $1,231,608.00 $970,836.37

2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00 $8,295,187.39 $6,840,596.82

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00
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2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33

2008-NSP1-LBA, Land Banking $0.00 $752,110.41 $710,315.85

2008-NSP1-REDV, Redevelopment $0.00 $2,800,000.00 $1,953,521.46
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,305.77

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$350,305.77

$0.00

$0.00

$0.00

$350,305.77

$308,477.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LH25

$0.00

$125,092.31

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$14,484.09

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$307,207.45

Total Funds Expended

Responsible Organization:

$730.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

During this reporting period, Resources for Residents and Communities (RRC) sold 1737 Sandtown Street and continued to
market for sale 1686 Avon Avenue.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$308,477.45$730.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 1

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $292,723.36
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1737 Sandtown Rd SW 30311-3413Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 1

3/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 1 1 100.00

0 3/4 0/0 3/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,694.23

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$599,694.23

$0.00

$0.00

$0.00

$599,694.23

$620,784.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LMMI

$0.00

$365,633.58

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$47,670.22

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$599,694.23

Total Funds Expended

Responsible Organization:

$4,100.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$620,784.00$4,100.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $552,024.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/0 5/4# of Households 0 0 60.00

0 0/0 3/0 5/4# Owner Households 0 0 60.00

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,591.76

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$232,591.76

$0.00

$0.00

$0.00

$232,591.76

$224,921.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$29,261.70

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$225,016.14

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

During this reporting period, Partnership for the Preservation of Pittsburgh (PPOP) rented 1154 Sims Street and 1169 McDaniel
Street.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$224,921.14$0.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 2

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

$0.00     Program Funds Drawdown $195,754.44

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Georgia1154 Sims St SW 30310-3503Atlanta Match / Y

Georgia1169 McDaniel St SW 30310-3655Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 2 2 100.00

0 4/4 0/0 4/4# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,153.92

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$515,153.92

$0.00

$0.00

$0.00

$515,153.92

$515,153.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$638.77

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$515,153.92

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 120% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

During this reporting period, Partnership for the Preservation of Pittsburgh continued renovation on 803 Humphries Street.
Renovation is anticipated to be completed in the next reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$515,153.92$0.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/18# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/18# of Housing Units 0

17/18# of Singlefamily Units 0

$0.00     Program Funds Drawdown $514,515.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/18 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,605.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$290,605.19

$0.00

$0.00

$0.00

$290,605.19

$290,605.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

$0.00

$1,945.68

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$80,213.79

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$290,605.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $210,391.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 4/4# of Households 0 0 100.00

0 2/0 2/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,513.04

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$179,513.04

$0.00

$0.00

$0.00

$179,513.04

$179,513.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LH25

$0.00

$106,115.63

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$179,513.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$179,513.04$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $178,718.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,067.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$1,069,067.19

$0.00

$0.00

$0.00

$1,069,067.19

$1,069,067.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LMMI

$0.00

$384,495.46

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$75,639.93

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,056,777.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,069,067.19$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $981,137.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 8/10# of Households 0 0 50.00

0 0/0 4/0 8/10# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,507.43

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$159,507.43

$0.00

$0.00

$0.00

$159,507.43

$157,630.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$29,566.75

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$157,630.69

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$157,630.69$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $128,063.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,522.30

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$478,522.30

$0.00

$0.00

$0.00

$478,522.30

$472,892.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$0.00

$8,299.56

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$88,700.24

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$472,892.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$472,892.05$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 1

$0.00     Program Funds Drawdown $384,191.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/12# of Multifamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 8/0 3/0 13/12# of Households 0 1 84.62

1 8/0 3/0 13/12# Renter Households 0 1 84.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

$0.00

$0.00

$0.00

$219,825.00

$209,382.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$0.00

$51,924.53

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$9,325.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$216,316.08

Total Funds Expended

Responsible Organization:

$5,172.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$209,382.26$5,172.74Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $206,991.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/0 4/4# of Households 0 0 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 3/0 0/0 3/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,386.14

NSP Only - LH - 25% Set-Aside Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$356,386.14

$0.00

$246,629.65

$0.00

$356,386.14

$356,386.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LH25

$0.00

$35,121.40

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$56,113.97

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$356,386.14

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$356,386.14$0.00Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

$0.00     Program Funds Drawdown $300,272.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 0 0 100.00

0 4/3 0/0 4/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,975.17

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$658,975.17

$0.00

$220,960.24

$0.00

$658,975.17

$643,238.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LMMI

$0.00

$146,652.73

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$87,103.90

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$658,190.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$643,238.86$0.00Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $571,086.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 6/8# of Households 0 0 66.67

0 0/0 3/0 5/7# Owner Households 0 0 60.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,366.57

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$128,366.57

$0.00

$0.00

$0.00

$127,658.10

$128,366.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair  LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$9,649.52

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$122,966.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$128,366.57$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $113,317.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,142.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$52,142.04

$0.00

$0.00

$0.00

$52,142.04

$51,346.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,860.05

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$51,346.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$51,346.63$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$0.00     Program Funds Drawdown $47,486.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/2# of Households 0 0 100.00

0 0/0 1/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,049.82

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$493,049.82

$0.00

$0.00

$0.00

$493,049.82

$493,798.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$0.00

$5,099.83

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$473,544.99

Total Funds Expended

Responsible Organization:

$20,158.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$493,798.82$20,158.83Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

$0.00     Program Funds Drawdown $409,837.71
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Activity Locations
Address County State ZipCity Status / Accept

Georgia384 Altoona Pl SW 30310-1241Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/0 8/14# of Households 0 0 100.00

0 8/0 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,150.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,150.04

$0.00

$0.00

$0.00

$127,150.04

$126,765.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$10,212.07

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$126,765.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$126,765.98$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $126,765.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,628.40

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$54,628.40

$0.00

$0.00

$0.00

$54,628.40

$54,628.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$54,628.40

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$54,628.40$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

$0.00     Program Funds Drawdown $54,628.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/4# of Households 0 0 100.00

0 4/0 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,274.10

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$108,274.10

$0.00

$0.00

$0.00

$108,274.10

$108,274.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$108,274.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$108,274.10$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/8# of Housing Units 0

$0.00     Program Funds Drawdown $108,274.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 2/0 8/8# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,097.50

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$437,097.50

$0.00

$83,416.42

$0.00

$437,097.50

$437,097.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (RHB) LMMI

$0.00

$213,034.74

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$53,851.56

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$437,097.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$437,097.50$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $383,245.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,595.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$698,595.20

$0.00

$0.00

$0.00

$698,595.20

$441,234.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$69,032.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$349,106.35

Total Funds Expended

Responsible Organization:

$40,114.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

APD Solutions (APD) continued renovation of 340 Holly Street, a 12-unit multifamily building. APD  received full approval for the
Stream Buffer Variance and was in the process of finalizing their bid package for the site work scope of work. It is anticipated
that the property will be substantially completed by early second (2nd) quarter of next year.

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$295,738.20$0.00Achor Center

$145,495.89$40,114.58COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $280,073.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,143.59

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$166,143.59

$0.00

$0.00

$0.00

$166,143.59

$123,438.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$48,147.20

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$120,955.11

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$113,682.29$0.00Achor Center

$9,756.44$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $72,807.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,736.33

NSP Only - LMMI Achor Center

Total Projected Budget from All Sources

Match Contributed

$187,736.33

$0.00

$0.00

$0.00

$187,736.33

$184,521.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LMMI

$0.00

$49,755.09

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$4,661.15

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$158,604.37

Total Funds Expended

Responsible Organization:

$40,114.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rentor sell foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$163,028.18$40,114.57Achor Center

$21,493.16$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $153,943.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,650.09

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$345,650.09

$0.00

$0.00

$0.00

$345,650.09

$343,954.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$6,708.63

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$343,954.46

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$343,954.46$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 0

10/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $337,245.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,324.91

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$20,324.91

$0.00

$0.00

$0.00

$10,964.41

$9,360.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington
LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2008

Direct ( HouseHold )

$9,360.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

1034 Washington StActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$9,360.50$0.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,360.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,962.37

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$271,962.37

$0.00

$0.00

$0.00

$268,962.37

$276,668.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$1,290.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$267,217.84

Total Funds Expended

Responsible Organization:

$3,580.00

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

During this reporting period, the Fulton County/City of Atlanta Land Bank Authority (LBA) received several offers to purchase
these multifamily properties however all of the offers fell through. LBA continued to maintain the properties and will re-evaluate
the disposition of these properties in the next reporting period.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$276,668.83$3,580.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

$0.00     Program Funds Drawdown $265,927.84
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/40# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,523.16

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$294,523.16

$0.00

$0.00

$0.00

$287,428.47

$331,926.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$4,291.44

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$272,540.98

Total Funds Expended

Responsible Organization:

$9,834.47

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

During this reporting period, the Fulton County/City of Atlanta Land Bank Authority (LBA) continued maintence on all land
banked properties.

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$331,926.35$9,834.47COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/31# of Housing Units 0

$0.00     Program Funds Drawdown $268,249.54
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,704.33

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$561,704.33

$0.00

$0.00

$0.00

$561,704.33

$422,999.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$0.00

$74,359.28

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$550.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$383,238.39

Total Funds Expended

Responsible Organization:

$8,775.60

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

During this reporting period the following developers undertook the following activities:

    •  Real Estate Alliance Partners Group (REALG) continued to market for rent 2829 Third Avenue.
    •  Fulton County/City of Atlanta Land Bank Authority issued Phase 4 Request for Developer Proposals for the renovation of
1515 Westwood Ave and 2911 Mockingbird Lane. 1515 Westwood was awarded to REALG and  2911 Mockingbird Lane was
awarded to NPI. Transfers are anticipated to occur next reporting period.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$422,999.66$8,775.60COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

$0.00     Program Funds Drawdown $382,688.39

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,360.44

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$57,360.44

$0.00

$0.00

$0.00

$57,360.44

$5,723.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$920.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$3,062.77

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

339 Holly Street, a 30 unit multifamily complex wastransferedto APD Solutions from the Fulton County/City of Atlanta Land
Bank Authority in a prior quarter. APD submitted an application to Self Help's NSP2 program for additional funds and has
received pre-approval. Building plans have been approved through permitting but construction will not begin until after the
closing for the additional funds. Eight (8) of the units are designated for household with income up to 50% AMI.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$5,723.13$0.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,142.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$230,352.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$228,439.55

Total Funds Expended

Responsible Organization:

$2,660.36

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

339 Holly Street, a 30 unit multifamily complex wastransferedto APD Solutions from the Fulton County/City of Atlanta Land
Bank Authority in a prior quarter. APD submitted an application to Self Help's NSP2 program for additional funds and has
received pre-approval. Building plans have been approved through permitting but construction will not begin until after the
closing for the additional funds. Twenty-two (22) of the units are designated for household with income up to 120% AMI.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$230,352.47$2,660.36COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $224,960.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$876,314.58

$1,124,752.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$91,576.94

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$876,314.58

Total Funds Expended

Responsible Organization:

$44,572.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

During this reporting period the following developers undertook the following activities:

    •  Real Estate Alliance Partners Group (REALG) sold 215 Harper Street and continued rehabilitation on 496 Rankin Street.
    •  The MaCallan Group (MAC) sold 3633 Ramsey Close.
    •  National Property Institute (NPI) sold 3274 Welmingham Drive and continued rehabilitation on 3136 Lovell Drive.  
    •  Fulton County/City of Atlanta Land Bank Authority issued Phase 4 Request for Developer Proposals for the renovation
of 2704 Lisa Drive.  2704 Lisa Drive was awarded to Atlanta Neighborhood Development Partnership (ANDP). Transfer
is anticipated to occur the next reporting period.

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,124,752.57$44,572.21COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 3

$0.00     Program Funds Drawdown $784,737.64
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Activity Locations
Address County State ZipCity Status / Accept

Georgia215 Harper Rd SE 30315-7405Atlanta Match / Y

Georgia3243 Welmingham Dr SW 30331-6263Atlanta Match / Y

Georgia3633 Ramsey Cir SW 30331-5489Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 3

3/5# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 3/6# of Households 0 3 33.33

1 0/0 1/0 3/4# Owner Households 0 3 33.33

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

$0.00

$0.00

$0.00

$43,625.00

$43,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.115.220131844 (FIN)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$43,625.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$43,825.00$0.00Urban Residential Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/2# of Households 0 0 50.00

0 0/0 1/0 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

$0.00

$0.00

$0.00

$1,231,608.00

$1,163,346.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$61,880.85

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

 (  )

$1,032,717.22

Total Funds Expended

Responsible Organization:

$60,362.16

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$1,163,346.00$60,362.16COA, Office of Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $970,836.37
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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